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Protocol for the Installation of Solar Panels on Parish or School Owned Roofs 

in the Archdiocese of Atlanta 

On May 24, 2015, Pope Francis called for environmental action with his encyclical about integral ecology, 

“Laudato Si, on Care for Our Common Home.” In short, he said that we need to protect the people and 

the  planet  from  harm  caused  by  burning  fossil  fuels, wasting,  and  polluting. He  asked  all  people  to 

“cooperate as  instruments of God  for  the care of creation, each according  to his or her own culture, 

experience, involvements, and talents.” We all need to act now, and there are things we can do now. 
 

In November 2015,  the Laudato Si Action Plan for the Archdiocese of Atlanta (LSAP) was published. A 

group of interdisciplinary, interfaith University of Georgia scientists had created it at the recommendation 

of and with  full  support of Archbishop Wilton Gregory. The LSAP offers practical  suggestions and  ten 

categories  of  actions we  can  all  take  as  parishes,  schools,  and  individuals.  Energy  Conservation  and 

Efficiency is a key topic. 
 

Many churches and schools  in the Archdiocese are making substantial progress  in consideration of the 

environment, economics, and social justice by doing energy and water audits, replacing old water fixtures 

and air conditioning systems, creating school gardens, recycling, etc. Pastors and principals are willing to 

lead locally, but many lack needed resources and knowledge for more complex actions. They want and 

need Archdiocesan leadership and support. 
 

In February 2020, the Archdiocese of Atlanta began a new, 7‐year effort called “The Atlanta Laudato Si 

Initiative” (LSI).  Via the LSI, the Archdiocese is increasing its efforts to lead and support all North Georgia 

Catholics as they take urgent and important action on the Pope’s plea to the people of the planet. The LSI 

will directly address the challenges put forth in Laudato Si by helping parishes, missions, and schools to 

assess  facilities and practices; prioritize, plan, and  implement  improvements; and offer education and 

supporting programs.  This includes the consideration of rooftop solar systems as appropriate. 
 

Some parishes have installed relatively small solar panel systems on rectory roofs.  One parish has made 

a request to undertake a large commercial solar rooftop project. In response, the Archbishop asked the 

Project Review Committee to study rooftop installations and, if appropriate, develop a protocol for the 

investigation and installation of solar panels on parish and school buildings.  The ten steps below describe 

this protocol.  See the following two pages for more info. 
 

1. Improve Energy Efficiency first. 

2. Preliminary Assessment of Solar Power Viability and Permission to Investigate. 

3. Request Vendor Proposals. 

4. Review Vendor Proposals and Solutions to Establish Vendor Short List. 

5. Aesthetics Review. 

6. Engineering Evaluations. 

7. Select the Preferred Vendor and Solution. 

8. Submit Project for Review and Approval. 

9. Project Review and Approval, Sign Contract. 

10. Detailed Design, Installation, and Startup. 
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Protocol Detail 
 

Consistent  with  the  Archdiocese  of  Atlanta  Large  Capital  Project  Process,  pastors  and  principals 

considering the installation of roof top solar panels must follow the steps and guidelines below. Reference 

information for contacts and resources are at the end of this protocol. 

1. Improve Energy Efficiency  First. Prior  to  giving  serious  consideration  to  solar power  systems,  the 

parish  or  school  needs  to  conduct  an  independent,  professional  energy  audit  (including  HVAC 

systems,  lighting, etc.) and  implement most of the recommended energy efficiency  improvements. 

Only after the parish or school has  implemented most of these  improvements should they pursue 

rooftop solar. The Archdiocesan Sustainability Program Coordinator can assist you with getting this 

energy  audit  and  building  your  3‐Year  Energy  Conservation  Improvement  Plan.  See  “Contact 

Information” below. 

2. Preliminary Assessment of Solar Power Viability and Permission to Investigate.  Conduct a preliminary 

assessment for rooftop solar, including current power use, orientation of site, tree cover, and power 

vendor. Georgia Interfaith Power & Light (GIPL), Southface, and others can do this for the parish or 

school at little to no cost.  If rooftop solar is viable, and the parish/school wishes to proceed, then the 

pastor or principal will write a letter to the Archbishop to seek permission to further investigate solar. 

Contact the Sustainability Program Coordinator for more info. 

 
3. Request Vendor Proposals. If the installation is viable, parish/school will issue a Request for Proposal 

(RFP) to Qualified Vendors (3 – 5). The vendor and solution must meet or exceed the minimum RFP 

requirements  as  defined  in  the  following  categories:  Vendor,  Technical,  Operational,  Legal  and 

Financial. Note: Catholic Construction Services, Inc. (CCSI) will assist in this step and all subsequent 

steps.  Parish/school, with  CCSI’s  help, will manage  the  RFP  process  and  provide  information  to 

vendors as needed. In this process, the vendors will provide a detailed assessment of rooftop solar 

solutions and options.  Criteria: 

 Utility‐related: Power rate structure, availability of net metering, grid connection 

 Site‐related: Orientation of site, tree cover 

 Roof: Roof profile, material and age (replace roof within project?) 

 Most beneficial system size, location, orientation and configuration 

 Benefits: Financial payback/ROI, GHG reduction, backup power, set example 

 
4. Review  Vendor  Proposals  and  Solutions  to  Establish  Vendor  Short  List.  Upon  receiving  vendor 

proposals,  the parish/school  team will assess,  compare, and  contrast  the  rooftop  solar proposals 

based on the RFP requirements and the criteria above.  Establish short list of vendors (1 or 2). 

 
5. Aesthetics Review. Parish/School must conduct a review of the aesthetics of vendor solutions and 

renderings, via survey or town hall. 

 
6. Engineering  Evaluations.  Before  the  implementation  of  a  solar  power  system,  a  qualified, 

independent party must review  the proposed solar energy system as well as  the roof surface and 

structure.  CCSI will assist the parish/school with the hiring of these parties. 
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7. Select the Preferred Vendor and Solution. Parish/school team will evaluate proposals and select the 

vendor and solution. 

8. Submit Project for Review and Approval.  To request approval to implement the selected rooftop solar 

power solution, the pastor or principal will submit a project summary letter, a letter of support from 

the Parish Council or School Advisory Board, and supporting information to the Archbishop. 

9. Project Review and Approval, Sign Contract.  Project Review Committee and various other parties will 

review and provide a recommendation to the Archbishop.  Archbishop will sign the contract. 

 Archbishop 

 Catholic Mutual 

 Project Review Committee 

 Archdiocese CFO 

 Attorney from Smith, Gambrell & Russell 

 

10. Detailed Design,  Installation, and Startup. Vendor will complete the detailed design of the system, 

purchase  components,  and  install  the  system.  Vendor will  start  up  the  system  and  verify  initial 

performance. 

 
NOTE: The Large Capital Projects Process (LCPP) and fees would apply to any solar energy system whose 

cost (to anyone) is above the LCPP dollar threshold, whether the system is purchased and operated by a 

parish/school or by a third‐party owner via a Power Purchase Agreement (PPA). 

 

 
Contact Information 

 

Brian Savoie 
Sustainability Program Coordinator 
bsavoie@archatl.com 
404.909.9286 (cell) 

Dennis Kelly 
Catholic Construction Services, Inc. 
dkelly@archatl.com 
678‐618‐1383 (cell) 

 
 

Additional Resources can be found on our website at: https://archatl.com/offices/construction‐
services/resources/ 


